● LIVE · A. Smith completed task "Isolation Cover: Issue PO for Materials" 18m ago · R. White updated task "Quote Custom Parts → IN PROGRESS" 1h ago · V. Staples reviewed milestone "Design Review Complete & Approved" 2h ago · A. Smith completed task "Tungsten Cables: Purchase Materials" 3h ago · R. White updated task

ProjectHUD
Apex Consulting Group

- Compass
- Dashboard
- Pipeline
- Resources
- Requests
- CadenceHUD

Admin

- Audit Log
- User Mgmt

OPERATOR
VS **Vaughn Staples**
ADMIN

◆ NOMINAL · RELEASE ProjectHUD v1.0 · LOGOUT

DASHBOARD

FIRM-WIDE OPERATIONAL OVERVIEW

THURSDAY, APRIL 2, 2026

3	0	23	23	0	3840h	0d
ACTIVE PROJECTS	OPEN ACTION ITEMS	AT-RISK TASKS	TASKS COMPLETE	OPEN RISKS	LABOR BUDGET	SCHEDULE RISK
4 total · 1 in planning	0 overdue · view →	0 blocked · 0 overdue	of 84 total tasks	no critical risks	133h used · 3% consumed	All on schedule

ACTIVE PROJECTS

3 + ADD PROJECT VIEW ALL →

Flexscope
EDIT

Internal · Design & Development

AT RISK · 151d REMAINING

LABOR 2400h · 84h used (3%) EXPENSE $850K · $12.3K used (1%)

% COMPLETE	CPI	SPI	TASKS	OVERDUE
28%	14.43	1.49	23/81	21

P25 Aug 31 | ▼ P50 Jun 17 | P80 Jul 14

TARGET Aug 31 FORECAST Jun 17 ✓ On track PM: VS
TCPI 0.52 EAC 166h *On track — no significant variance detected*

NovaBio — Quality System Implementation
EDIT

NovaBio Solutions · Implementation

AT RISK · 120d REMAINING

LABOR 960h · 39h used (4%) EXPENSE $320K · $5.8K used (2%)

% COMPLETE	CPI	SPI	TASKS	OVERDUE
0%	–	–	0/1	1

TARGET Jul 31 PM: CS
TCPI 1.04 *On track — no significant variance detected*

Internal — ProjectHUD Platform Build
EDIT

Apex Consulting Group · Development

AT RISK · 89d REMAINING

LABOR 480h · 11h used (2%) EXPENSE $25K · $0.8K used (3%)

% COMPLETE	CPI	SPI	TASKS	OVERDUE
0%	436.36	37.81	0/2	1

P25 Jun 30 | ▼ P50 Mar 4 | P80 Mar 5

TARGET Jun 30 FORECAST Mar 4 ✓ On track PM: VS
TCPI -9.21 EAC 1h *On track — no significant variance detected*

EVM SUMMARY

DETAILS →

27%	0.97	0.94
WORK %	CPI	SPI

TOTAL TASKS 84 · COMPLETE 23
IN PROGRESS 10 · AT RISK 23

ALERTS — OVERDUE

4

- **Review Flexscope Phase 2 proposal draft** — 9d
  Internal — ProjectHUD Platform Build
- **NovaBio QMS gap analysis — Section 4.2** — 6d
  NovaBio — Quality System Implementation
- **Complete Compass My Work wireframe review** — 3d
  Flexscope
- **Build #3: Materials Readiness** — 3d
  Flexscope · BUILD #3: Production Staff Training

TASKS UP NEXT

VIEW ALL →

- Review Flexscope Phase 2 proposal draft — IN PROGRESS · OVERDUE 9d
  Internal — ProjectHUD Platform Build · Vaughn Staples
- NovaBio QMS gap analysis — Section 4.2 — NOT STARTED · OVERDUE 6d
  NovaBio — Quality System Implementation · Vaughn Staples
- Complete Compass My Work wireframe review — IN PROGRESS · OVERDUE 3d

KEY ACTION ITEMS

VIEW ALL →

✓
ALL CLEAR
No open action items

Flexscope

CLIENT: –

Medical device endoscope development program for TransAtlantic. Scope includes PCB design updates (Lighthouse Imaging), contract manufacturing ramp, mitigation workstreams (leak seals, torque, tungsten cables), process development builds, and regulatory documentation. Target: Production Readiness.

EDIT

STATUS	% COMPLETE	CPI	SPI	TASKS	TARGET DATE	WORK COMPLETE	HRS CONSUMED	PM / OWNER
NOT STARTED	28%	— COST PERF.	0.82 SCHED. PERF.	23/81 21 OVERDUE	Aug 31 151d REMAINING	28% 23 OF 81 TASKS	0% 0h OF 2400h	Ron White

ALL · IN PROGRESS · NOT STARTED · COMPLETE · OVERDUE

SHOW: PROJECT DATA · ACTUALS · CPM · PERT · BUDGET · EVM · ↺ RESET

⇧ IMPORT · LINK · EDIT PLAN · ↻ RESET DATES · CLEAR DEPS

#	PRED	TASK	ROLE	ASSIGNED	START	DUE	DURATION	EFFORT	% DONE	STATUS
			– PROJECT DATA –							
1		**Perform IQ, OQ, PQ on Production MPI EFT**								
1.1		Perform IOPQ	–	VS Vaughn Staples	Mar. 30, 2026	Apr. 3, 2026	5d	5d	1%	DONE
1.2		Write Final Report	SYS	DN David Nakamura	Mar. 30, 2026	Mar. 30, 2026	1d	1d	1%	DONE
1.3	FS ← 1.2	Review & Approve	–	VS Vaughn Staples	Mar. 31, 2026	Mar. 31, 2026	1d	1d	1%	DONE
1.4	FS ← 1.3	Complete DMR Documentation	–	VS Vaughn Staples	Apr. 1, 2026	Apr. 7, 2026	5d	5d	1%	DONE
1.5		Order Remaining EFT	–	VS Vaughn Staples	Mar. 30, 2026	Apr. 3, 2026	5d	5d	1%	DONE
2		**Flexscope Design Services**								
2.1		Technical Information Exchange	–	AS Alan Smith	Mar. 30, 2026	Apr. 10, 2026	10d	10d	1%	DONE
2.2		Quote Development	–	AS Alan Smith	Mar. 30, 2026	Apr. 28, 2026	22d	22d	1%	DONE
2.3		Decision to Proceed	–	AS Alan Smith	Mar. 30, 2026	Mar. 30, 2026	1d	1d	1%	DONE
2.4		Purchase Contract	–	AS Alan Smith	Mar. 30, 2026	Apr. 24, 2026	20d	20d	1%	DONE
2.5		Design Services – Flexscope PCB Updates	–	AS Alan Smith	Mar. 30, 2026	Apr. 24, 2026	20d	20d	0%	IN PROGRESS
2.6		Design Review	–	AS Alan Smith	Mar. 30, 2026	Mar. 30, 2026	1d	1d	0%	NOT STARTED
2.7		PCBA Fabrication	–	AS Alan Smith	Mar. 30, 2026	Apr. 17, 2026	15d	15d	0%	NOT STARTED

ProjectHUD
Apex Consulting Group

- Compass
- Dashboard
- Pipeline
- Resources
- Requests
- CadenceHUD

Admin

- Audit Log
- User Mgmt

OPERATOR
VS Vaughn Staples
ADMIN

NOMINAL RELEASE NOTES LOGOUT

USER MANAGEMENT

RESOURCES · ROLES · RATES · ACCESS

APEX CONSULTING GROUP THURSDAY, APRIL 2, 2026 ◂ BACK

RESOURCES | ROLES & RATES | APP USERS | SKILLS LIBRARY | CALENDAR

COMPANY DIRECTORY

+ ADD RESOURCE

Samuel Adeyemi
Senior Validation Engineer
SENIOR ACTIVE
EMAIL s.adeyemi@apex.com
PHONE 213-555-0162
DEPT Quality
AVAILABILITY 100%

TB Tanya Brooks
Software Engineer
STAFF ACTIVE
EMAIL t.brooks@apex.com
PHONE 213-555-0142
DEPT Engineering
AVAILABILITY 100%

TB Thomas Brunner
VP of Product Development
PRINCIPAL ACTIVE
EMAIL t.brunner@apex.com
PHONE 213-555-0105
DEPT Executive
AVAILABILITY 20%

IC Irene Castillo
Purchasing Manager
SENIOR ACTIVE
EMAIL i.castillo@apex.com
PHONE 213-555-0190
DEPT Operations
AVAILABILITY 100%

RC Robert Chen
Executive Sponsor
PRINCIPAL ACTIVE
EMAIL r.chen@apex.com
PHONE 213-555-0101
DEPT Executive
AVAILABILITY 25%

PD Patricia Delgado
Engineering Manager
SENIOR ACTIVE
EMAIL p.delgado@apex.com
PHONE 213-555-0108
DEPT Engineering
AVAILABILITY 80%

PD Patricia Delgado
Engineering Manager

CONTACT & INFO
EMAIL p.delgado@apex.com
PHONE 213-555-0108
DEPT Engineering
HIRED Jan 14, 2019
CATEGORY Management
AVAILABILITY 80%

SKILLS & PROFICIENCY
Project Scheduling · Earned Value Management · Risk Management · Stakeholder Management · Agile / Scrum · Stage Gate Process · Resource Planning · Contract Management · Technical Writing

ALLOCATION – FIRM-WIDE
CAPACITY 80%
COMMITTED 0%
No active task assignments

AVAILABILITY 100%

LF Lisa Ferreira
Senior EE
SENIOR ACTIVE
EMAIL l.ferreira@apex.com
PHONE 213-555-0121
DEPT Engineering
AVAILABILITY 100%

DF Derek Fontaine
Production Associate
STAFF ACTIVE
EMAIL d.fontaine@apex.com
PHONE 213-555-0181
DEPT Production
AVAILABILITY 100%

FH Fatima Hassan
Senior Process Engineer
SENIOR ACTIVE
EMAIL f.hassan@apex.com
PHONE 213-555-0151
DEPT Operations
AVAILABILITY 100%

MH Margaret Holloway
Director of Engineering
PRINCIPAL ACTIVE
EMAIL m.holloway@apex.com
PHONE 213-555-0102
DEPT Engineering
AVAILABILITY 80%

MI Mohammed Idris
Senior Regulatory Specialist
SENIOR ACTIVE
EMAIL m.idris@apex.com
PHONE 213-555-0171
DEPT Regulatory
AVAILABILITY 100%

AK Angela Kim
Senior ME
SENIOR ACTIVE
EMAIL a.kim@apex.com
PHONE 213-555-0131
DEPT Engineering
AVAILABILITY 100%

RL Rachel Lindqvist
QA Specialist
STAFF ACTIVE
EMAIL r.lindqvist@apex.com
PHONE 213-555-0163
DEPT Quality
AVAILABILITY 100%

KM Kevin Marsh
Project Manager
SENIOR ACTIVE
EMAIL k.marsh@apex.com

DM Diane Morrison
Senior QE
SENIOR ACTIVE
EMAIL d.morrison@apex.com

DN David Nakamura
Senior Systems Engineer
SENIOR ACTIVE
EMAIL d.nakamura@apex.com

HN Howard Nguyen
Principal EE
PRINCIPAL ACTIVE
EMAIL h.nguyen@apex.com

ON Oliver Nkrumah
Document Control Specialist
STAFF ACTIVE
EMAIL o.nkrumah@apex.com

← Dashboard

Prospect pipeline

6 prospects ¥1780k total est. value 6 follow-ups overdue

Search prospects...

+ New prospect

PROSPECT 1

Automated Assembly Line Upgrade
NovaSpin Industries
Industrial ¥300k
SO Sandra Mar 21

+ Add

QUALIFYING 1

Robotic Welding Cell — Next Gen Platform
1 action
Apex Robotics
Industrial ¥240k
RC Robert Mar 19

+ Add

DISCOVERY 1

Endoscopic Platform Development
1 action
OrthoMotion Dynamics
Medical device ¥260k
RC Robert Mar 25

+ Add

PROPOSAL 1

Avionics Software Platform — Ground Station
1 action
BlueShift Aero
Aerospace ¥420k
JW James Mar 16

+ Add

REVIEW 1

IoT Fleet Management Platform
Crestline Systems
Software ¥160k
MH Margaret Mar 23

+ Add

APPROVED 1

Surgical Robotics Arm — Control System
1 action
Vantage Surgical
Medical device ¥400k
RC Robert Mar 20

+ Add

← Pipeline / Endoscopic Platform Development

OD

Endoscopic Platform Development

OrthoMotion Dynamics · Medical device

+ Schedule meeting | + Action item | Log activity

STAGE	PRIORITY	ASSIGNED	FOLLOW-UP	EST. VALUE
Discovery	High	Robert Chen	Mar 25	¥260,000

Overview | Stakeholders 3 | Findings 5 | Meetings 2 | Proposals 1 | Action items 3 | Activity log 7

+ Schedule meeting

Proposal review — WBS walkthrough
Mar 27, 2026, 05:06 AM · 60 min · Zoom
Minutes | Scheduled

Discovery call — technical deep dive 2 action items
Mar 17, 2026, 05:06 AM · 90 min · Zoom
Minutes | Completed

Discovery call — technical deep dive
Mar 17, 2026, 5:06 AM · 90 min · Zoom
Completed | Edit minutes

NEXT MEETING

None

ATTENDEES

VS Vaughn Staples attended

AGENDA

1. Introductions — technical teams both sides
2. OrthoMotion product vision and clinical use case
3. Apex Consulting systems engineering approach + FDA experience
4. Timeline and resource model discussion
5. Next steps and action items

ACTION ITEMS

+ Add

- [ ] Confirm FDA 510(k) predicate device with Sandra Ng
  David Nakamura · Overdue · Mar 21, 2026 · open
- [x] ~~Request CAD reference files from OrthoMotion under NDA~~
  Robert Chen · Due Mar 17, 2026 · complete
- [x] ~~Research COTS single-use component suppliers — endoscopic grade~~
  Sandra Okafor · Due Mar 25, 2026 · complete
- [x] ~~Draft WBS estimator v1.0 and share with Claire Voss for review~~
  Robert Chen · Due Mar 28, 2026 · complete
- [x] ~~Prepare sample Design History File (DHF) for Dr. Tanaka review [attachments: Kids #3.jpg] [attachments: Kids #3.jpg]~~
  David Nakamura · Due Mar 23, 2026 · complete
- [ ] Testing add new action item.
  Samuel Adeyemi · Overdue · Mar 26, 2026 · open

← Pipeline / Endoscopic Platform Development — Proposal v1.0

Endoscopic Platform Development — Proposal v1.0

Endoscopic Platform Development · OrthoMotion Dynamics · v1.0

Save as template | Convert to project ↗ | Export PDF

WBS estimator

DURATION	LABOR DAYS	HOURS	LABOR COST	TOTAL
26 calendar days	59 all disciplines	536 estimated	¥31,444 at role rates	¥66,444 labor + materials

Load template...

- Mechanical design — 5 tasks — ¥5,452
- Electrical design — 6 tasks — ¥6,856
- Software — 4 tasks — ¥9,792
- System & Test — 4 tasks — ¥6,280
- Documentation — 4 tasks — ¥3,064

+ Add discipline

Mechanical design

3 risks

+ Add task

TASK	PHASE	ROLE	LEVEL	DUR (D)	DAYS	PPL	HRS	COST
Develop test fixture	Phase 1	Auditor (3rd F	Senior	3	3		24	¥1,200
Design enclosure	Phase 1	Auditor (3rd F	Mid	1	1		8	¥400
Design review	Phase 1	Auditor (3rd F	Senior	0.5	0.		20	¥1,000
Order materials — single-use components	Phase 1	Auditor (3rd F	Junior	10	0.		4	¥200
Address changes per summary review	Phase 2	Auditor (3rd F	Senior	4	4		32	¥1,600
Mechanical design subtotal							88 hrs	¥5,452

+ Add task to Mechanical design

LIVE COST SUMMARY

Mechanical design	¥5,452
Electrical design	¥6,856
Software	¥9,792
System & Test	¥6,280
Documentation	¥3,064
Labor subtotal	¥31,444

MATERIALS

Servo motors	¥8,000
Endoscopic optics	¥12,000
PCB fabrication	¥6,500
3D printed housings	¥4,200
Wire and consumables	¥4,300

Item · ¥cost | + Add

Materials	¥35,000
Base estimate	**¥66,444**

RISK-ADJUSTED RANGE

Base	+ contingency	Worst
¥66,444	¥146,244	¥152,888
Base	+ contingency	Worst case

Recommended contingency ¥79,800

5 risk items · EMV-based (PMI standard)

Add to estimate

Cadence | Certification Command Center

DASHBOARD | LIBRARY 4 | SIMULATOR | INSTANCES 18

4

SUITE PASS RATE
87%
last 30 days · 359 runs
↓ review needed

WORKFLOWS CERTIFIED
3/4
0 invalidated
↓ 0 blocked

FAILING TESTS
0
All gates clear
↑ Gates clear

MEAN TIME TO DETECT
2m
failure → discovery
Last 30 days

SUITE RUNS (30D)
359
312 passed · 31 failed
Active certification

OLDEST CERT AGE
2d
threshold: 30d
↑ Within threshold

DAILY SUITE HEALTH
last cert 22h ago



Portfolio View | Run History

Showing all templates

4 TEMPLATES

Design Review Signoff
v0.0.14 · draft | Never certified | Last run 4d ago
0/18 Coverage Paths Defined
Write test scripts → | Certified
0% Define coverage paths to enable certification

Expense Report
v1.2.0 · released | Cert issued 22h ago | Last run 22h ago
6/6 Coverage Paths Defined
Simulate | Certified
100% 6/6 Coverage scripts passing

Planned Time Off Request
v1.0.0 · released | Cert issued 2d ago | Last run 2d ago
2/2 Coverage Paths Defined
Simulate | Certified
100% 2/2 Coverage scripts passing

Project Change Order
v0.2.0 · draft | Cert issued 1d ago | Last run 1d ago
4/4 Coverage Paths Defined
Simulate | Certified
100% 4/4 Coverage scripts passing

Cadence | Workflow Engine

← Dashboard | Settings | + New Flow | + New Form

DASHBOARD | LIBRARY 4 | SIMULATOR | INSTANCES 18

All | Workflows | Forms | Released | Draft

4

TEMPLATES

+ New

Design Review Signoff
DRAFT 0.0.14 Manual

Design Review Signoff

0.0.14* DRAFT ● Saved

▶ Launch | CoC | Save | Commit | Release

TRIGGER: Manual Launch

DESCRIPTION: Managing design review process.

Edit Mode: STEPS | DIAGRAM

+ ADD STEP

Trigger: manual — TRIGGER

Complete Design Review Form — COLLABORATIVE FORM
Vaughn W. Staples · +1d · escalate d1 · 1 auth · 1 evidence
Submitted | Saved (incomplete)

Form: Design Review Approval — COLLABORATIVE FORM
Vaughn W. Staples · +1d · escalate d1 · 1 auth · forwards
Submitted | Saved (incomplete)

Approval: Design Review — APPROVAL
Vaughn W. Staples · escalate d1 · forwards
Approved | Changes requested | Rejected

Finalize: Design Review — SIGN-OFF
Vaughn W. Staples · +2d · escalate d1
Signed | Declined

Final Meeting — MEETING
Vaughn W. Staples · escalate d1
Concluded — no actions | Concluded — actions pending | Design change required | Full reset — awaiting input | Cancelled

CHAIN OF CUSTODY

UNCOMMITTED → 0.0.15*
4 pending changes — commit to lock version
Changes pending — no diff yet

STEP MODIFIED v0.0.14
Step: Design Review Signoff
· Template updated
Vaughn Staples · Apr 6, 2026 · 8:07 AM

STATUS CHANGED v0.0.13
Step: status
· Returned to Draft — removed from Compass Browse
Vaughn Staples · Apr 6, 2026 · 8:01 AM

STATUS CHANGED v0.0.13
Step: status
· Returned to Draft — removed from Compass Browse
Vaughn Staples · Apr 6, 2026 · 8:01 AM

STEP MODIFIED v0.0.13
Step: BIST Suite — 4 tests
· All 4 validation tests passed — CERT-20260405235701-2039
Vaughn Staples · Apr 6, 2026 · 7:57 AM

STEP MODIFIED v0.0.13
Step: BIST Suite — 4 tests
· All 4 validation tests passed — CERT-20260405232907-3949
Vaughn Staples · Apr 6, 2026 · 7:29 AM

STEP MODIFIED v0.0.13
Step: BIST Suite — 4 tests
· All 4 validation tests passed — CERT-20260405232325-6072
Vaughn Staples · Apr 6, 2026 · 7:23 AM

STEP MODIFIED v0.0.13
Step: BIST Suite — 4 tests
· All 4 validation tests passed — CERT-20260405231655-2650
Vaughn Staples · Apr 6, 2026 · 7:16 AM

STEP MODIFIED v0.0.13
Step: BIST Suite — 4 tests
· All 4 validation tests passed — CERT-20260405025655-4825
Vaughn Staples · Apr 5, 2026 · 10:56 AM

STEP MODIFIED
Step: BIST Suite — 4 tests
· All 4 validation tests passed — CERT-20260404100053-6176

Cadence | Workflow Engine

← Dashboard | Settings | + New Flow | + New Form

DASHBOARD | LIBRARY 4 | SIMULATOR | INSTANCES 18

All | Workflows | Forms | Released | Draft

4

FORM LIBRARY

↑ Import | ✦ Generate

- Create A Simple 6-cell — DRAFT 0.1.0 Serial 19h ago
- Project Change Order — CERTIFIED 0.2.0 Serial 22h ago
- Planned Time Off Request — PUBLISHED 1.0.0 Serial 3d ago
- Expense Report — PUBLISHED 3.1.0 Serial 2d ago
- PCB Design Review Checklist — RELEASED 0.1.0 Serial 8d ago

Project Change Order | 1 / 1 | − 100% + | 1:1 | 0.2.0* CERTIFIED • Unsaved | ▶ Launch | CoC | Publish

Project Change Order Request

1 Submitter → 2 Project Manager → 3 Client/Sponsor → 4 Finance

SECTION 1 — PROJECT & REQUESTOR INFORMATION

Project Name *

Project Number *

Client Name *

Request Date: 04/10/2026

Requested By: John Smith

Change Order Number: CR-2026-569331

Department *: Select Department

SECTION 2 — CHANGE DESCRIPTION

Change Type *: Select Change Type

Requested Effective Date *: mm/dd/yyyy

Description of Change *

Justification / Business Reason *

SECTION 3 — IMPACT ASSESSMENT

Schedule Impact (Days): Select Impact

Budget Impact ($): Select Impact

Resource Impact (FTE): Select Impact

Total Budget Impact

Risk Level *: Select Risk Level

SECTION 4 — APPROVAL & SIGNATURES

I certify that the information provided in this change order request is accurate and complete. I understand that this request requires appropriate approvals before implementation and that any changes may impact project timeline, budget, and resources.

VISIBILITY MATRIX

Fill sequence: Assignee | + Role

Field	Type	Req	Assignee	Reviewer	Approver	PM	External
PROJECT_REQUESTOR (7)			E R —	E R —	E R —	E R —	E R —
Project Name	Text	●	E	R	R	R	—
Project Number	Text	●	E	R	R	R	—
Client Name	Text	●	E	R	R	R	—
Request Date	Date	○	E	R	R	R	—
Requested By	Text	○	E	R	R	R	—
Change Order Number	Text	○	E	R	R	R	—
Department	Text	●	E	R	R	R	—
CHANGE_DESCRIPTION (4)			E R —	E R —	E R —	E R —	E R —
Change Type	Text	●	E	R	R	R	—
Requested Effective Date	Date	●	E	R	R	R	—
Description of Change	Textarea	●	E	R	R	R	—
Justification / Business Re...	Textarea	●	E	R	R	R	—
IMPACT_ASSESSMENT (9)			E R —	E R —	E R —	E R —	E R —
Schedule Impact Days	Number	○	E	R	R	R	—
Schedule Impact Type	Text	○	E	R	R	R	—
Budget Impact Amount	Number	○	E	R	R	R	—
Budget Impact Type	Text	○	E	R	R	R	—
Resource Impact Count	Number	○	E	R	R	R	—
Resource Impact Type	Text	○	E	R	R	R	—
Total Budget Impact	Text	○	E	R	R	R	—
Risk Level	Text	●	E	R	R	R	—
Risk Mitigation Plan	Textarea	○	E	R	R	R	—
APPROVAL_SIGNATURES (6)			E R —	E R —	E R —	E R —	E R —
Project Manager Signature	Signature	●	E	R	R	R	—
Project Manager Date	Date	●	E	R	R	R	—
Client Sponsor Signature	Signature	●	E	R	R	R	—

Cadence | Simulator

← Dashboard

DASHBOARD | LIBRARY 4 | SIMULATOR | INSTANCES 18

4

Expense Report v1.2.0 ✓

COVERAGE | SCRIPTS | HISTORY

▶▶ Run All Tests

COVERAGE SCORE

100%

Path Coverage

Path coverage	100%
Run coverage	100%
Freshness	100%

PATH STATUS

Covered — passing	6
Covered — stale	0
Scripted — not yet run	0
Uncovered — no script	0

SCRIPTS

- Path 3: 1 reset — escalated
  7 steps · Today
- Path 1: Clean path — approved
  4 steps · Today
- Path 2: 1 reset — approved
  7 steps · Today
- Path 4: Clean path — escalated
  4 steps · Today
- Path 5: 1 reset — approved
  6 steps · Today
- Path 6: 1 reset — escalated
  6 steps · Today

O FLOW + PATH LIST | MATRIX

6 scripts · 3 steps · Last analyzed Today

PATH 1: CLEAN PATH — APPROVED

TRIGGER Instance Launch —starts→ FORM Employee Subm... (covered, Path 1: Clean path) —submitted→ APPROVAL Manager Approval (covered, Path 1: Clean path) —approved→ APPROVAL Finance Approval (covered, Path 1: Clean path) —approved→ ✓ END ✓ Verified ↺ Re-run

PATH 2: 1 RESET — APPROVED

TRIGGER Instance Launch —starts→ FORM Employee Subm... (covered, Path 2: 1 reset) —submitted→ APPROVAL Manager Approval (covered, Path 2: 1 reset) —approved→ APPROVAL Finance Approval (covered, Path 2: 1 reset) —rejected→ FORM Employee Subm... (covered, Path 2: 1 reset) —submitted→ APPROVAL Manager Approval (covered, Path 2: 1 reset) —approved→ APPROVAL Finance Approval (covered, Path 2: 1 reset) —approved→ ✓ END ✓ Verified ↺ Re-run

PATH 3: 1 RESET — ESCALATED

TRIGGER Instance Launch —starts→ FORM Employee Subm... (covered, Path 3: 1 reset) —submitted→ APPROVAL Manager Approval (covered, Path 3: 1 reset) —approved→ APPROVAL Finance Approval (covered, Path 3: 1 reset) —rejected→ FORM Employee Subm... (covered, Path 3: 1 reset) —submitted→ APPROVAL Manager Approval (covered, Path 3: 1 reset) —approved→ APPROVAL Finance Approval (covered, Path 3: 1 reset) —escalated→ ✓ END ✓ Verified ↺ Re-run

PATH 4: CLEAN PATH — ESCALATED

TRIGGER Instance Launch —starts→ FORM Employee Subm... (covered, Path 4: Clean path) —submitted→ APPROVAL Manager Approval (covered, Path 4: Clean path) —approved→ APPROVAL Finance Approval (covered, Path 4: Clean path) —escalated→ ✓ END ✓ Verified ↺ Re-run

PATH 5: 1 RESET — APPROVED

ROUTING PATH	STEPS	ASSERTS	LAST RUN	SCRIPT	STATUS
Path 1: Clean path — approved	4	7	Today	Path 1: Clean path — approved	COVERED
Path 2: 1 reset — approved	7	12	Today	Path 2: 1 reset — approved	COVERED
Path 3: 1 reset — escalated	7	12	Today	Path 3: 1 reset — escalated	COVERED
Path 4: Clean path — escalated	4	7	Today	Path 4: Clean path — escalated	COVERED
Path 5: 1 reset — approved	6	10	Today	Path 5: 1 reset — approved	COVERED

Cadence | Simulator

← Dashboard

DASHBOARD | LIBRARY 4 | SIMULATOR | INSTANCES 18

4

Expense Report v1.2.0 ✓

COVERAGE | SCRIPTS | HISTORY

▶▶ Run All Tests

TEST SCRIPTS

+ New | Generate All Paths

- Path 3: 1 reset — escalated — PASSING — 7 steps
- Path 1: Clean path — approved — PASSING — 4 steps
- Path 2: 1 reset — approved — PASSING — 7 steps
- Path 4: Clean path — escalated — PASSING — 4 steps
- Path 5: 1 reset — approved — PASSING — 6 steps

WORKFLOW STEPS

1. Employee Submission — form
2. Manager Approval — approval
3. Finance Approval — approval

RELEASE READINESS

✓ All tests passing — cleared for release

SCRIPT SUITE HEALTH

All scripts in this workflow — 100%

6 PASSING | 0 FAILING

Last run Apr 9 · 2:53 PM

ACTION BLOCKS

Launch | Complete Step | Form Section | Assert Only | Wait

Path 3: 1 reset — escalated

NOT RUN | Undo | ▶ Run | Save

Add: + Step | + Assert | + Wait | ← Drag action block here to append

Step 0 Instance Launch

CONFIRMATIONS that run when step completes

Workflow status	instance.status	eq in_progress
Step 1 state:	step[1].state	eq active

Step 1 Employee Submission — seq 1

Step 2 Manager Approval — seq 2

Step 3 Finance Approval — seq 3

Step 4 Employee Submission — seq 1

Step 5 Manager Approval — seq 2

Step 6 Finance Approval — seq 3

CLEANUP: Delete instance after run

Last run: 02:52 PM · 13s

THIS SCRIPT

PASSING Apr 9 · 2:52 PM

7 steps · 12 assertions

Run 11× · 11 passed

RUN HISTORY

full history

- ✓ Apr 9 · 2:52 PM — 13.4s — v1.2.0
- ✓ Apr 8 · 4:57 AM — 15.1s — v1.2.0
- ✓ Apr 8 · 4:52 AM — 15.4s — v1.2.0
- ✓ Apr 7 · 9:52 PM — 14.6s — v1.2.0
- ✓ Apr 7 · 8:03 PM — 11.8s — v1.2.0

STEP PROPERTIES

Click a step card to inspect and edit its properties.

✓ Cleared for release

All tests passing.

Cadence | Simulator

← Dashboard

DASHBOARD | LIBRARY 4 | SIMULATOR | INSTANCES 18

4

Expense Report v1.2.0 ✓

COVERAGE | SCRIPTS | HISTORY

▶▶ Run All Tests

TEST SCRIPTS

+ New | Generate All Paths

- Path 3: 1 reset — escalated — PASSING — 7 steps
- Path 1: Clean path — approved — PASSING — 4 steps
- Path 2: 1 reset — approved — PASSING — 7 steps
- Path 4: Clean path — escalated — PASSING — 4 steps
- Path 5: 1 reset — approved — PASSING — 6 steps

WORKFLOW STEPS

1. Employee Submission — form
2. Manager Approval — approval
3. Finance Approval — approval

RELEASE READINESS

✓ All tests passing — cleared for release

SCRIPT SUITE HEALTH

All scripts in this workflow — 100%

6 PASSING | 0 FAILING

Last run Apr 9 · 2:53 PM

SCRIPTS · STEPS · ACTORS · CLEARED

T1 EXECUTING — PATH 3: 1 RESET — ESCALATED

13:07:49

MODE NORM
A/P ENGAGED
SIM RUN

ALT 28,400
CAS 280 KT
HDG 270°

TEST SUITE	STEPS FIRED	ASSERTIONS	REWORK LOOPS	COC EVENTS	ELAPSED
0/1	7	0	1	7	00:15
ready	actions	checked	resets	written	mm:ss

CHAIN OF CUSTODY — 7 events

- step_passed — Manager Approval — approved — 01:07:50 PM
- step_passed — Employee Submission — submitted — 01:07:49 PM
- step_passed — Finance Approval — rejected — 01:07:46 PM
- step_passed — Manager Approval — approved — 01:07:43 PM
- step_passed — Employee Submission — submitted — 01:07:41 PM
- step_passed — s0 — 01:07:39 PM
- instance_launched — Template: Path 3: 1 reset — escalated — 01:07:37 PM

CREW / TOWER / GROUND COMMUNICATIONS

TOWER ✓ Finance Approval [rejected] 01:07:46 PM
TOWER ✓ Employee Submission [submitted] 01:07:49 PM
TOWER ✓ Manager Approval [approved] 01:07:50 PM

0% T1 Path 3: 1 reset — escalated

▶ REPLAY | ❚❚ FREEZE | CLOSE

CADENCE · PROJECTHUD PLATFORM

ROUTING PROOF CERTIFICATE

BUILT-IN SELF TEST · WORKFLOW VALIDATION RECORD

✓ ALL TESTS PASSED — CLEARED FOR RELEASE

THIS CERTIFIES THAT

Expense Report

v1.2.0

has been subjected to comprehensive workflow simulation testing. All defined routing paths, rejection loops, and escalation behaviors have been exercised and verified against the Chain of Custody.

VALIDATED ON	TEST COVERAGE
April 10, 2026 · 01:07:54 PM	**1/1 scripts passing**

TEST SCRIPT RESULTS

✓ T1 — Path 3: 1 reset — escalated — PASSED

ROUTING PROOF — VERIFIED PATHS

Seq 1→2	→ Checklist submitted · forward advance to Form	VERIFIED
Seq 2→3	→ Form submitted · forward advance to Approval	VERIFIED
Seq 3→4	→ Approval approved · forward advance to Finalize	VERIFIED
Seq 3→1	↩ Approval rejected · reset cascade to step 1 · arc confirmed	VERIFIED
Seq 4→3	↩ Sign-off declined · route back to Approval · arc confirmed	VERIFIED
Seq 5→1	↩ Meeting design_change · explicit reset to step 1	VERIFIED
Seq 5→end	→ Final Meeting concluded · workflow complete	VERIFIED

AUTHORIZED SIGNATURES

COMPASS | MY WORK | PM VIEW | MANAGEMENT | EXECUTIVE | CLIENT PORTAL | MORNING BRIEF | SIMULATE | CADENCE | LIVE THU, APR 2, 2026 VS

MY WORK | MY TIME | MY CALENDAR | MY MEETINGS | MY VIEWS | MY NOTES | MY REQUESTS 1 ACTIVE

Good evening, Vaughn

Thursday, April 2, 2026

CoC

TASKS WAITING	TASKS IN PROGRESS	TASKS BLOCKED	DONE TODAY	HRS – WEEK	HRS – TODAY	OPEN ITEMS	ACTIVE WORKFLOWS
9	4	0	0	2.5	0.0	18	4
assigned	active now	needs attention	completed	2.5h billable	of ~8h expected	6 overdue	firm-wide

THIS WEEK – HOURS BY DAY

Mar 30 – Apr 5

BILLABLE VS NON-BILL

2.5h billable | 0.0h non-bill

100% | 0%

2.5h total this week

RECOMMENDED SEQUENCE FOR TODAY

System-generated · Apr 2

#	ITEM	DECISION FACTORS	SCORE
1	✓ Approved: Document review: PCB Design Review Checklist (PDF).pdf Action item · Action item	Blocking Alan Smith · Unrated — capacity unknown	1000 + 200 = 1200 pts
2	ℹ Partial approval: Document review: PCB Design Review Checklist (PDF).pdf Action item · Action item	Blocking Alan Smith · Unrated — capacity unknown	1000 + 200 = 1200 pts
3	PM View red flag rail implementation Flexscope · Task	3d overdue · Project at risk · In progress	500+(3×10) + 100 + 50 = 680 pts
4	Complete Compass My Work wireframe review Flexscope · Task	3d overdue · Project at risk · In progress	500+(3×10) + 100 + 50 = 680 pts
5	Review Flexscope Phase 2 proposal draft Internal — ProjectHUD Platform Build · Task	9d overdue · In progress	500+(9×10) + 50 = 640 pts

MY WORK QUEUE

Seq | LIST | DIAGRAM | 6 overdue

TYPE: All | Tasks | Actions — STATUS: All | Not started | In progress | Blocked — RANGE: Today | Week | 30d | All time — All projects

TYPE	TASK / ACTION	PROGRESS	DUE	
Task	Review Flexscope Phase 2 proposal draft Internal – ProjectHUD Platform Build · Due Mar 24	20%	9d	In Progress
Action	Send Flexscope revised SOW for signature Action item · Due Mar 25 · Pending agreement	–	8d	Pending
Task	NovaBio QMS gap analysis — Section 4.2 NovaBio – Quality System Implementation · Due Mar 27	–	6d	Start
Task	PM View red flag rail implementation Flexscope · Due Mar 30	80%	3d	In Progress
Task	Complete Compass My Work wireframe review Flexscope · Due Mar 30	80%	3d	In Progress

WEEK OF Mar 30

DRAFT

2.5h

2.5h billable · 0.0h non-billable

M ✓ | T ! | W ! | T ■ | F –

■ No time logged today.
8.0h gap

Log today →

FULL WEEK VIEW → | SUBMIT →

TIME LOG – RECENT

+ Log time | Week view →

Checklist: Design Review Mar 30 · Billable · via Cadence	2.5h
NovaBio — Quality System Implem… Mar 26 · Billable	3.0h
Flexscope Mar 26 · Billable	1.0h
Internal — ProjectHUD Platform Build Mar 26 · Billable	1.5h
NovaBio — Quality System Implem… Mar 25 · Billable	2.0h
Internal — ProjectHUD Platform Build Mar 25 · Billable	4.0h
Flexscope Mar 25 · Billable	6.0h
Flexscope Mar 24 · Non-billable	0.5h

Week of Mar 30 2.5h Week view →

DONE TODAY

Nothing completed yet today — complete items from your work list to see them here.

COMPASS | MY WORK | PM VIEW | MANAGEMENT | EXECUTIVE | CLIENT PORTAL | MORNING BRIEF | SIMULATE | CADENCE

MY WORK | MY TIME | MY CALENDAR | MY MEETINGS | MY VIEWS | MY NOTES | MY REQUESTS 1 ACTIVE

My Time
Vaughn Staples

Story
Billable · Non-bill · Unplanned · Blocked — 2.5h · 100% bill

Mon 3/30	2.5h		On plan
Mar 30	Flexscope Feeling frisky & adding a lukewarm response	2.5h	Planned
02:12	LOE negotiation LOE rating submitted: 12, proposed due 2026-04-01. Comment: It is going to take	—	Milestone
05:04	Action item resolved Completed — no time logged	—	Completed
Tue 3/31	0h		No entries
No time logged			
Wed 4/1	0h		No entries
Thu 4/2	0h		No entries
Fri 4/3	0h		No entries

Weekly narrative — auto-generated · edit before submitting

1 item completed: Action item resolved. 2.5h logged · 100% billable.

Edit narrative | Submit for PM approval | 2.5h · Sun–Sat

Weekly timesheet
Draft

Project / Task	Mon	Tue	Wed	Thu	Fri	Tot
Flexscope	2.5	—	—	—	—	2.5
General time	2.5	—	—	—	—	2.5
Total	2.5	0	0	0	0	2.5
Billable						

Timesheet notes (optional)

Add notes for PM…

Edit entries | Submit for PM approval | 2.5h · Sun–Sat

WEEKLY TIMESHEET
Mar 30 – Apr 3

PROJECT OVERVIEW

PROJECT	Mon	Tue	Wed	Thu	Fri	TOTAL
Flexscope	2.5h ✓	0h !	0h !	—	—	2.5h
DAILY TOTAL	2.5h ✓	0h !	0h !	—	—	2.5h

✓ Complete · ■ Today · ! No entries

DAILY BREAKDOWN

- ▸ Monday, Mar 30 2.5h — 1 entry
- ▸ Tuesday, Mar 31 0.0h — 0 entries
- ▸ Wednesday, Apr 1 0.0h — 0 entries
- ▾ Thursday, Apr 2 0.0h — 0 entries
  - Today's progress 0.0h / 8h
  - No entries for this day
  - ADD TIME: Description… | 0.0 | — Project — | Billable | Add →
  - ✓ MARK TODAY COMPLETE — 0.0H LOGGED
- ▸ Friday, Apr 3 0.0h — 0 entries

Week total: 2.5h 2.5h billable · 0.0h non-bill | + Log time | Submit week →

COMPASS | MY WORK | PM VIEW | MANAGEMENT | EXECUTIVE | CLIENT PORTAL | MORNING BRIEF | SIMULATE | CADENCE | LIVE THU, APR 2, 2026 VS

MY WORK | MY TIME | MY CALENDAR | MY MEETINGS | MY VIEWS | MY NOTES | MY REQUESTS 1 ACTIVE

April 2026

‹ Today › | + Block time | + PTO

GRID | KANBAN

Meeting · Focus block · Task due · PTO / out

LAST WEEK	SCHEDULED	BILLABLE LOGGED	NON-BILLABLE	MEETINGS	PENDING APPROVAL	NEXT WEEK
18h	26	2.5h	0.0h	9.0h	0	1290h
6 items carried	items this week	100% of 2.5h logged	0% of logged hours	calendar events	awaiting PM	10 items queued

‹ Prev week | Mar 30 - Apr 3, 2026 | Next week › | Weekend

Last week
6 items

INTERNAL – PROJECTHUD PLATFORM BUILD
Review Flexscope Phase 2 proposal dr…
Owner: None
task | 2h | Due 03-24 | Overdue

ACTION ITEM
Send Flexscope revised SOW for signa…
Vaughn Staples
action | 2h | Due 03-25 | Overdue

NOVABIO – QUALITY SYSTEM IMPLEMENTATION
NovaBio QMS gap analysis – Section 4…
Owner: None
task | 2h | Due 03-27 | Overdue

FLEXSCOPE
PM View red flag rail implementation
Owner: None
task | 2h | Due 03-30 | Overdue

FLEXSCOPE
Complete Compass My Work wireframe r…
Owner: None
task | 2h | Due 03-30 | Overdue

FLEXSCOPE
M4 Design Review
Owner: None
task | 8h | Due 03-30 | Overdue

+ drop here

Mon 3/30
2.5h bill · 0.0h non-bill

Meeting
Weekly team standup
09:00 | 0.5h

Meeting
NovaBio project sync
14:00 | 1h

– WORKED –

Flexscope – Checklist: Design Review
Feeling frisky & adding a lukewarm response
2.5h · Billable

+ drop here
+ Add item

Tue 3/31
0h logged

Meeting
Weekly team standup
09:00 | 0.5h

+ drop here
+ Add item

Wed 4/1
0h logged

Meeting
Weekly team standup
09:00 | 0.5h

Meeting
Flexscope sign-off review
10:00 | 2h

+ drop here
+ Add item

Thu 4/2
0.0h / 7.5h avail

Meeting
Weekly team standup
09:00 | 0.5h

+ drop here
+ Add item

Fri 4/3
80.0h / 4.0h – over

Meeting
Weekly team standup
09:00 | 0.5h

PTO
PTO – afternoon
12:00 | 3.5h

FLEXSCOPE
Determine M0-M4 Documentation Delive…
Owner: None
task | 40h | Due 04-03

FLEXSCOPE
Convert M0-M4 Documentation Delivera…
Owner: None
task | 40h | Due 04-03

+ drop here
+ Add item

Next week
10 items

ACTION ITEM
⏳ Pending review: Document review:…
Vaughn Staples
action | 2h | Due 04-13

FLEXSCOPE
Purchase COTS
Owner: None
task | 160h | Due 04-24

FLEXSCOPE
Quote Custom Parts
Owner: None
task | 160h | Due 04-24

FLEXSCOPE
Issue PO's for Custom Parts
Owner: None
task | 160h | Due 04-24

FLEXSCOPE
Materials Receipt at Apeiron Surgical
Owner: None
task | 320h | Due 05-22

FLEXSCOPE
Address Mold Tool (1 part)
Owner: None
task | 480h | Due 06-19

ACTION ITEM
Review and approve Alan's timesheet …
Vaughn Staples
action | 2h

ACTION ITEM
✓ Approved: Document review: PCB De…
Vaughn Staples
action | 2h

COMPASS | MY WORK | PM VIEW | MANAGEMENT | EXECUTIVE | CLIENT PORTAL | MORNING BRIEF | SIMULATE | CADENCE | LIVE THU, APR 2, 2026 VS

MY WORK | MY TIME | MY CALENDAR | MY MEETINGS | MY VIEWS | MY NOTES | MY REQUESTS 1 ACTIVE

KNOWLEDGE TREE

Search meetings, decisions, people…

+ NEW MEETING

- CLIENT
  - Flexscope — 2 open
    - Electrical Engineering — 2 deferred
      - 2026-04-02
      - 2026-03-25
      - 2026-03-18
  - Endoscopic Platform – OrthoMotion — 2 open
    - status
      - 2026-03-26
    - ad_hoc
      - 2026-03-23
      - 2026-03-16
    - kickoff
      - 2026-03-20
  - Internal
    - Internal Operations
      - 2026-03-24
      - 2026-03-23
    - ad_hoc
      - 2026-03-21
      - 2026-03-21
      - 2026-03-21
      - 2026-03-21
      - 2026-03-21
- CLIENT
  - NovaBio – Quality System Implementation — 1 open
    - Regulatory Review — 1 upcoming
      - 2026-03-27
      - 2026-03-20
- FIRM

FlexScope IOPQ Documentation Review — 2nd attempt

Wed, Mar 25, 2026, 10:00 PM · 1h 30m · Teams

Deferred | Edit minutes

FlexScope IOPQ Documentation Review — 2nd attempt

Mar 25, 2026, 10:00 PM · 90 min · Teams

Completed | Edit minutes

NEXT MEETING

None

ATTENDEES

VS Vaughn Staples attended | AS Alan Smith attended

AGENDA

1. Status update — Section 4.3 completion
2. Production fixture testing timeline review
3. Risk review — IOPQ punch list items
4. Apr 2 follow-up scope and attendee confirmation
5. Action items and close

ACTION ITEMS

+ Add

- [ ] Complete Section 4.3 — final (Sandra Mitchell)
  — Overdue · Mar 28, 2026 open
- [x] ~~Update production fixture testing timeline (Vaughn Staples)~~
  Vaughn Staples Due Mar 26, 2026 complete
- [x] ~~Confirm Apr 2 follow-up with all attendees (Vaughn Staples)~~
  Vaughn Staples Due Mar 26, 2026 complete

MEETING MINUTES

MEETING MINUTES

Reply

SUMMARY

Section 4.3 still incomplete. Production fixture testing delayed 1.5 days. 4.5h redirected to NovaBio QMS. Follow-up Apr 2.

DECISIONS & NEXT STEPS

Section 4.3 deadline extended to Mar 28||Fixture testing rescheduled||Apr 2 follow-up confirmed

Status: Draft

Add a comment… (Ctrl+Enter to send)

Send

COMPASS | MY WORK | PM VIEW | MANAGEMENT | EXECUTIVE | CLIENT PORTAL | MORNING BRIEF | SIMULATE | CADENCE | LIVE THU, APR 2, 2026 VS

MY WORK | MY TIME | MY CALENDAR | MY MEETINGS | MY VIEWS | MY NOTES | MY REQUESTS 1 ACTIVE

DASHBOARDS
- Alan Smith AS
- Chris Staples CS
- Tanya Brooks TB
- Vaughn Staples active VS

INBOX 0

Empty inbox

Vaughn Staples

VAUGHN STAPLES

+ View | Diag | Clone | Share

capacity_gauge

257%

LOAD · 18 OPEN / 7 TARGET

18	6	0	8
OPEN	OVERDUE	TODAY	UPCOMING

billability_bars

BILLABLE VS NON-BILL

2.5h total this week

2.5h billable | 0h non-bill

100% | 0%

action_item_counter

5

OPEN ACTION ITEMS

1 overdue 0 today 4 upcoming

next_week_queue

96h

NEXT WEEK

7 items queued

5 overdue 2 this/next week

HOVER FOR DETAIL ▲

hours_by_day

THIS WEEK – HOURS BY DAY

MON	TUE	WED	THU	FRI	SAT	SUN
30	31	1	2	3	4	5
2.5h	–	–	–	–	–	–

Billable — Non-billable Scale: 8h = full

BILLABLE VS NON-BILL

2.5h billable | 0h non-bill

100% | 0%

2.5h total this week

task_list

TASK / ACTION	PROGRESS	DUE	STATUS
Review Flexscope Phase 2 proposal draft Internal – ProjectHUD Platform Build · Due Mar 24	20%	9d	In Progress
NovaBio QMS gap analysis — Section 4.2 NovaBio – Quality System Implementation · Due Mar 27	–	6d	Start
PM View red flag rail implementation Flexscope · Due Mar 30	80%	3d	In Progress
Complete Compass My Work wireframe review Flexscope · Due Mar 30	80%	3d	In Progress
M4 Design Review Flexscope · Due Mar 30	–	3d	Start
Determine M0-M4 Documentation Deliverables Flexscope · Due Apr 3	–	Apr 3	Start
Convert M0-M4 Documentation Deliverables to Chinese Flexscope · Due Apr 3	–	Apr 3	Start
Purchase COTS Flexscope · Due Apr 24	–	Apr 24	Start
Quote Custom Parts Flexscope · Due Apr 24	20%	Apr 24	In Progress
Issue PO's for Custom Parts Flexscope · Due Apr 24	–	Apr 24	Start
Materials Receipt at Apeiron Surgical Flexscope · Due May 22	–	May 22	Start
Address Mold Tool (1 part) Flexscope · Due Jun 19	–	Jun 19	Start
Flexscope stakeholder interview notes Internal – ProjectHUD Platform Build	–	–	Start

13 open · 5 overdue

action_item_list

ACTION ITEM	DUE	STATUS
Send Flexscope revised SOW for signature Due Mar 25	8d	Overdue
⏳ Pending review: Document review: PCB Design Review Checklist (PDF).pdf Due Apr 13	Apr 13	Open
Review and approve Alan's timesheet for week of Mar 9	–	Open
✓ Approved: Document review: PCB Design Review Checklist (PDF).pdf	–	Open
ℹ Partial approval: Document review: PCB Design Review Checklist (PDF).pdf	–	Open

5 open · 1 overdue

COMPASS | MY WORK | PM VIEW | MANAGEMENT | EXECUTIVE | CLIENT PORTAL | MORNING BRIEF | SIMULATE | CADENCE | LIVE THU, APR 2, 2026 VS

MY WORK | MY TIME | MY CALENDAR | MY MEETINGS | MY VIEWS | MY NOTES | MY REQUESTS 1 ACTIVE

Search notes…

+ NEW NOTE

INBOX 0

Empty inbox

NOTES

Work

NovaBio 5

- NovaBio #3 — 6d ago
- NovaBio #4 — 5d ago
- NovaBio #5 — 6d ago
- NovaBio 1 — 6d ago
- Things that are working well — 6d ago

Compass 5

- Compass #5 — 6d ago
- Compass #1 — 6d ago
- Compass #2 — 6d ago
- Compass #3 — 6d ago
- Compass 4 — 6d ago

Personal

- Personal #3 — 5d ago
- Personal #1 — 5d ago
- Personal #4 — 6d ago
- Personal #2 — 6d ago

+ Add branch

NOTES

+ View | Clone | Share | Save Template | Clear

R1 – 2 + Medium | R2 – 2 + Medium | + Add row

NovaBio #3

Meeting Mar 27. Review gap analysis findings before presenting. Key points: corrective action plan approved, Q2 submission still on track. Sandra may push back on timeline — have data ready.

NovaBio 1

Currently at 112% capacity next week. FlexScope Apr 2 meeting prep + NovaBio QMS deliverable + PM View build. Need to flag to manager or defer something.

NovaBio #5

This is a test of adding a 2nd new note

NovaBio #4

This is a test of adding notes

Line #2

Compass #2

DEV: Purge · Powered by CadenceHUD workflow engine

RESOURCE & SCHEDULING

Resource allocation request

Request a change to a team member's allocation across projects. Routes to PM then management for approval.

5 steps · Avg 28h · 3 this month

Submit →

PTO / leave request

Request time off. Automatically blocks your calendar, notifies your PM, and updates assignment constraints for the period.

3 steps · Avg 4h · Used 6× this year

Submit →

Capacity overload concern

Formally raise a capacity concern with your PM. Pre-populated with your current load, overdue count, and queue summary.

3 steps · Avg 6h · PM notified immediately

Submit →

APPROVALS & REVIEWS

Document review & sign-off New

Submit a document for structured review. Routes to designated reviewers with version tracking and approval chain.

6 steps · Avg 48h · New this month

Submit →

Change request

Submit a scope, timeline, or resource change request. Requires PM and client acknowledgement before taking effect.

7 steps · Avg 72h · 1 this month

Submit →

Issue escalation

Escalate a project issue through the formal chain of custody. Auto-attaches CoC context and intervention history.

4 steps · Avg 12h · 2 this month

Submit →

HR & ADMIN

Expense reimbursement

Submit project-related expenses for reimbursement. Routes to PM then finance for approval and processing.

4 steps · Avg 5 days

Submit →

Training request

Request approval for external training, certification, or conference attendance. Includes cost and schedule impact review.

5 steps · Avg 3 days

Submit →

PROJECT REQUESTS

New project intake

Initiate a new project request. Triggers the full intake workflow including scoping, resourcing, and executive approval.

8 steps · Avg 5 days

Submit →

Project closure

Formally close a project. Captures lessons learned, final CoC summary, and triggers financial reconciliation.

6 steps · Avg 2 days

Submit →